

























Overview of progress on the 101 Digital Agenda actions

Action	Digital Agenda deadline	Progress	Status	Completion date	Expected completion date
<u>Pillar 1 - A vibrant digital single market</u>					
<u>001 Key Action1a - Framework Directive on collective rights management</u>	31/12/2010	Delayed			Legislative proposal by the Commission scheduled for second half of 2011.
<u>002 Key Action1b - Directive on orphan works + stakeholders dialogue on out-of-print works</u>	31/12/2010	Partially completed		<u>Directive on orphan works adopted 24 May 2011.</u>	Completion of stakeholder dialogue on out-of-print works expected first half of 2011.
<u>003 Key Action1c - Review the Directive on Re-Use of Public Sector Information</u>	31/12/2012	On track			
<u>004 Wide stakeholder debate on further measures</u>	31/12/2012	On track		<u>IPR strategy adopted 24 May 2011.</u>	Green Paper (see action 5) in preparation of this dialogue scheduled for second half 2011.
<u>005 Greenpaper online distribution of audiovisual works and other creative content</u>	31/12/2010	Delayed			Green Paper scheduled for second half of 2011.
<u>006 Review of the Directive on the enforcement of intellectual property rights</u>	31/12/2012	On track			Legislative proposal scheduled for first half 2012.









Digital Agenda Scoreboard











<u>007 Key Action 2 - Fix a date for migration to Single Euro Payment Area (SEPA) & eInvoicing</u>	31/12/2012	Completed		<u>Proposal for SEPA migration end-date adopted 16 December. Communication on e-Invoicing adopted 2 December 2010.</u>	
<u>008 Key Action 3 - Revision of the eSignature Directive</u>	31/12/2011	Risk of delay			Legislative proposal scheduled for first half 2012.
<u>009 Proposals on e-Commerce Directive</u>	31/12/2011	On track			
<u>010 Member States - Implement key directives supporting the digital single market</u>	31/12/2015	On track			
<u>011 Member States - Transpose the VAT Directive</u>	31/12/2013	On track			
<u>Key Action 4 - Review the Data protection Directive</u>	31/12/2010	Delayed			Legislative proposal scheduled for second half 2011.
<u>013 Optional contract law instrument complementing Consumer Rights Directive</u>	31/12/2012	On track			
<u>014 Alternative Dispute Resolution Greenpaper /Online dispute resolution</u>	31/12/2012	On track			Proposal scheduled for second half of 2011.
<u>015 Stakeholder consultation and measures on collective redress</u>	31/12/2015	On track			

Digital Agenda Scoreboard









016 Code of EU Online Rights	31/12/2012	On track			
017 Stakeholder platform for EU online trustmarks	31/12/2012	On track			
018 Harmonisation of numbering resources	31/12/2011	On track			
019 Spectrum Policy Plan	31/12/2010	Completed		Adopted 20 September 2010.	
020 An investigation into the cost of non-Europe in telecommunication markets	31/12/2011	On track			
101 Roaming	31/12/2012	On track			
Pillar 2 - Interoperability and standards					
021 Key Action 5 - Propose legal measures to allow use of certain ICT fora and consortia standards	31/12/2010	Delayed			Framework communication and legislative proposal scheduled for first half of 2011.
022 Promote rules via guidelines for ex-ante disclosure	31/12/2011	Completed		Adopted 14 January 2011.	
023 Guidance on link between ICT standardisation and public procurement	31/12/2011	Risk of delay			Commission proposal first half of 2012.

Digital Agenda Scoreboard








024 Adopt a European Interoperability Strategy and European Interoperability Framework	31/12/2010	Completed		Adopted 16 December 2010.	
025 Measures to license interoperability information	31/12/2012	On track			
026 Member States - Implement European Interoperability Framework at national level	31/12/2013	On track			
027 Member States - Implement Malmo and Granada declarations	31/12/2013	On track			
Pillar 3 - Trust and security					
028 Key Action 6 - Reinforced and high level Network and Information Security Policy	31/12/2012	On track			
029 Key Action 7 - Combat cyber attacks against information systems	31/12/2010	On track			
030 Establish a European cybercrime platform	31/12/2012	On track			
031 Examine the feasibility of a European cybercrime centre	31/12/2011	On track			

032 Work with global stakeholders on targeted actions against computer-based crime and security attacks	31/12/2015	On track			
033 Support EU-wide cyber-security preparedness exercises	31/12/2011	On track			
034 Explore the extension of security breach notification provisions	31/12/2012	On track			
035 Guidance on implementation Telecoms rules on data privacy and personal data	31/12/2011	On track			
036 Support reporting of illegal content online (hotlines) and awareness campaigns	31/12/2015	On track			
037 Self-regulation of European and global service providers as regards use by minors	31/12/2015	On track			
038 Member States - network of CERTs covering all of Europe	31/12/2012	On track			
039 Member States - Carry out large scale attack simulation and test mitigation strategies	31/12/2010	On track			
040 Member States - Fully implement harmful content alert hotlines	31/12/2013	On track			
041 Member States - National alert platforms to the Europol cybercrime platform	31/12/2012	On track			










Digital Agenda Scoreboard

<u>Pillar 4 - Fast and ultrafast broadband access</u>					
<u>042 Key Action 8a - Broadband Communication common framework for actions</u>	31/12/2010	Completed		<u>Adopted 20 September 2010.</u>	
<u>043 Key Action 8b - Proposals on funding of high-speed broadband</u>	31/12/2014	On track			
<u>044 Key Action 8c - European Spectrum Policy Programme</u>	31/12/2010	Completed		<u>Adopted 20 September 2010.</u>	
<u>045 Key Action 8d - Recommendation on Next Generation Access networks</u>	31/12/2010	Completed		<u>Adopted 20 September 2010.</u>	
<u>046 Member States - Develop and make operational national broadband plans</u>	31/12/2012	On track			
<u>047 Member States - Measures to facilitate broadband investment</u>	31/12/2015	On track			
<u>048 Member States - Use fully the Structural and Rural Development Funds</u>	31/12/2013	On track			
<u>049 Member States - Implement the European Spectrum Policy Programme</u>	31/12/2015	On track			









Pillar 5 - Research and innovation










<u>050 Key Action 9 - Leverage more private investment</u>	31/12/2015	On track			
<u>051 Reinforce the coordination and pooling of resources</u>	31/12/2015	On track			
<u>052 Propose measures for 'light and fast' access to EU research funds in ICT</u>	31/12/2011	On track			
<u>053 Financial support to joint ICT research infrastructures and innovation clusters</u>	31/12/2015	On track			
<u>054 Develop a new generation of web-based applications and services</u>	31/12/2015	On track			
<u>055 Member States - Double annual public spending on ICT research and development</u>	31/12/2020	On track			
<u>056 Member States - Engage in large scale pilots financed by the CIP</u>	31/12/2015	On track			

Pillar 6 - Digital literacy, skills and inclusion




057 Key Action 10 - Digital literacy and competences a priority for the ESF	31/12/2012	On track			
058 Key Action 11 - Tools for competences of ICT practitioners and users	31/12/2012	On track			
059 Make digital literacy and skills a priority of the "New skills for new jobs" Flagship	31/12/2010	Completed		Adopted 23 November 2010.	
060 Promote a higher participation of young women and women returners in ICT	31/12/2015	On track			
061 Develop an online consumer education tool on new media technologies	31/12/2011	Risk of delay			
062 Propose EU-wide indicators of digital competences and media literacy	31/12/2013	On track			
063 Systematically evaluate accessibility in all revisions of legislation	31/12/2015	On track			
064 Make sure that public sector websites are fully accessible by 2015	31/12/2011	Risk of delay			
065 Memorandum of Understanding on Digital Access for persons with disabilities	31/12/2012	Completed		Signed 14 September 2010.	
066 Member States - long-term e-skills and digital literacy policies	31/12/2011	Risk of delay			

Digital Agenda Scoreboard







067 Member States - Implement provisions on disability in Telecoms Framework and Audiovisual Media Services Directive	31/12/2011	On track			
068 Member States - Mainstream eLearning in national policies		Risk of delay			
<u>Pillar 7 - ICT-enabled benefits for EU society</u>					
069 Key Action 12 - ICT sector common energy and emission measures	31/12/2011	Risk of delay			
070 Support partnerships between the ICT sector and major emitting sectors	31/12/2013	On track			
071 Assess contribution of smart grids and define minimum functionalities to promote the interoperability	31/12/2011	Risk of delay			
072 Green Paper on Solid State Lighting (SSL)	31/12/2011	On track			
073 Member States - Agree common additional functionalities for smart meters	31/12/2011	Risk of delay			
074 Member States - specifications for total lifetime costs for public lighting	31/12/2012	On track			

<u>075 Key Action 13 - Secure online access to their medical health data and wider deployment of telemedicine</u>	31/12/2015	On track			
<u>076 Key Action 14 - Recommendation to define minimum common set of patient data</u>	31/12/2012	Risk of delay			
<u>077 EU-wide standards, interoperability testing and certification of eHealth</u>	31/12/2015	On track			
<u>078 Reinforce the AmbientAssisted Living (AAL) Joint Programme</u>	31/12/2013	On track			
<u>079 Key Action 15 - Sustainable model for financing for Europeana</u>	31/12/2012	On track			
<u>080 Propose measures on cultural and creative industries</u>	31/12/2012	On track			
<u>081 Recommendation on promoting digitisation of European cinema</u>	31/12/2011	Risk of delay			Proposal scheduled for first half of 2012.
<u>082 Implementation of the provisions of the Audiovisual Media Services Directive on cultural diversity</u>	31/12/2011	On track			
<u>083 Key Action 16 - Council and Parliament Decision on mutual recognition of e-ID</u>	31/12/2012	On track			

Digital Agenda Scoreboard

084 Seamless cross-border eGovernment services in the single market	31/12/2015	On track			
085 Review the Public access to Environmental Information Directive	31/12/2011	Risk of delay			Proposal may slip into first half of 2012.
086 Implement cross-border eEnvironment services	31/12/2015	On track			
087 White Paper on inter-connecting e-procurement capacity in EU	31/12/2011	Risk of delay			Commission proposal scheduled for first half of 2012.
088 eCommission 2011-2015 action plan	31/12/2010	Delayed			Commission proposal scheduled for first half of 2011.
089 Member States - Make eGovernment services fully interoperable	31/12/2015	On track			
090 Member States - Points of Single contact function as fully fledged eGovernment centres	31/12/2015	On track			
091 Member States - Agree a common list of key cross-border public services	31/12/2011	Risk of delay			Formal agreement with Member States is targeted for end 2012.
092 Apply proposed ITS Directive in support of interoperability and rapid standardisation	31/12/2015	On track			

Digital Agenda Scoreboard

093 Adopt the Air Traffic Management Solutions for (SESAR)	31/12/2010	Delayed			Commission proposal on governance and funding mechanisms for the SESAR deployment phase is planned for second half of 2011.
094 Directive for the deployment of e-Maritime services	31/12/2011	On track			Commission proposal scheduled for second half of 2011.
095 Directive setting out technical specifications for telematic applications for rail passenger services	31/12/2011	Completed		Regulation adopted on 5 May 2011.	
096 Member States - Fulfil obligations under European Rail Traffic Management System (ERTMS) 2015	31/12/2015	On track			
International issues					
097 Promote the internationalisation of internet governance	31/12/2015	On track			
098 Support the continuation of the Internet Governance Forum (IGF) beyond 2010	31/12/2015	Completed		Decision at 65th UN General Assembly in December 2010 , extending the IGF to 2015.	
099 Improve international trade conditions including IPR	31/12/2015	On track			
100 Seek mandate to update Information Technology Agreement (ITA)	31/12/2015	On track			

Digital Agenda Scoreboard